
NWS CHANGE FORM
PART A

1. DATE SUBMITTED
   12/20/99

This form is in three parts.  Submitters must complete unshaded blocks in Part A and as much of Part B as possible.  WSH will complete Part C
(implementation details).  If there is no specific required change date, enter 60 days from date submitted.  Address questions to NWS Change Management
at (301) 713-1373.  Submit change requests to the NWSRC mailbox (External: NWSRC@noaa.gov).
2. ORIGINATOR OFFICE    

    OM
  

3. SUBMITTING AUTHORITY
Name: Ward Seguin
Routing Code: W/APO1

4. COGNIZANT TECHNICAL INDIVIDUAL
Name: Tom Graziano
Routing Code:  W/OM21
Phone:(301) 713-1970, x-103

5. ORIGINATOR TRACKING NUMBER

   4.2.QPF

6. SYSTEMS AFFECTED BY CHANGE        
                                                                 DATA PRODUCTS  (Complete Data Products Supplement)
                                                          
          ASOS             x    AWIPS                 CRS                  NEXRAD                 OTHER (specify) _________
  

7. WSH  TRACKING NUMBER

NWS 534
12/22/99

8. TITLE OF CHANGE 
    Display new NCEP/HPC Redbook Graphic Format QPF Products In D2D (Access / Display 2 existing products listed in Part A supplement page)

9. TYPE OF CHANGE          
                                     
           HARDWARE            x   SOFTWARE                 DOCUMENTATION ONLY     
                                          

10. SITES AFFECTED (Attach Part B, Page 2, if needed)

See attachment A1A

11. STATEMENT OF REQUIREMENT, PROBLEM, OR DEFICIENCY OF EXISTING SYSTEM (Include problem report reference numbers.)

     This change will enable CONUS field offices including NCEP to display new NCEP/HPC Redbook graphic format QPF products in D2D.

12. KNOWN OR PROPOSED SOLUTION (Include source and description of new features or data products.)   

     Modify the existing D2D software to allow the display of new  HPC products (See Part A, Page 2 for list of products).

13. ALTERNATE SOLUTIONS

      None.

14. REQUIRED
CHANGE DATE

 28 January 2000
     

15. RATIONALE FOR REQUIRED CHANGE DATE (Include proposed priority, if known.)
     
The Corporate Board (including APO) approved this date for national AWIPS implementation

CCB/PMC/CMB DECISION
16. DECISION AUTHORITY LEVEL

  

       
              CCB LEVEL ONLY             PMC or NWS CMB DECISION REQUIRED

17. CCB LEVEL DECISION                
               APPROVED
             
               RECOMMEND APPROVAL
              
               DISAPPROVED

SIGNATURE

DATE SIGNED

FOR USE ONLY WHEN PMC or NWS CMB DECISION REQUIRED
18. PMC OR NWS CMB DECISION

              APPROVED

              DISAPPROVED

SIGNATURE

DATE SIGNED
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NWS CHANGE FORM 

PART A - DATA PRODUCTS SUPPLEMENT

1. ORIGINATOR TRACKING NUMBER

   RC_APO5

This information is required for Data Products submissions.  (Submitters should complete all applicable blocks, if known.  WSH will assist.)   Attach extra pages
if necessary.

2. WSH  TRACKING NUMBER

NWS 534
3. AWIPS ID 4. AFOS PIL 5. WMO

HEADER
6.
ADD
REV
DEL

7.
SEAS
Y/N

8.
CHAR
PER
MSG

9. FREQUENCY 10. NWSTG DISTR 11.
AFOS
DISTR

NWWS ONLY

NNN XXX CCC NNN XXX 12. STATE
CIRCUITS

13. PRIME
UPLINK

14. B/U
UPLINK

PEIK98 KWNH Add 1015, 2215 UTC 

PGII98 KWNH Add 0700, 1900 UTC

FOR METAR CHANGES ONLY 19. INTERNAL NWS           
USE ONLY         

20. PRODUCT SOURCE 21. AWIPS DATA TYPE               

15. COMMS ID 16. N. LATITUDE 17. W. LONGITUDE 18.
ELEV
(M)DEG MIN SEC DEG MIN SEC 22. A. CHANGE B. EFFECTIVE DATE C. ISSUE DATE

AWIPS

AFOS

NWWS



NWS CHANGE FORM 
PART B

1. ORIGINATOR TRACKING NUMBER

 4.2.QPF

All RC/ECP submissions must also address the following information.  Indicate if any areas are unknown or do not
apply.  State why information is unknown and when it will be available.  Attach extra pages if necessary,
referencing each applicable subject.

2. WSH  TRACKING NUMBER

NWS 534
FUNDING INFORMATION

Estimate costs and indicate known sources of funding. (Include travel time, installation time, administrative
time, and software development time when applicable.)

3. SOURCE OF
FUNDING

4. TOTAL COST
    $ 

5. DEVELOPMENT COSTS (Estimate development costs)
   This cost is associated with R4.2 maintenance

     

KMOD ______
BASE

AMOUNT
    $

6. OPERATIONAL TEST AND EVALUATION COSTS (Estimate  test and evaluation costs)  
    N/A 

BASE AMOUNT
 $0

7. PRODUCTION COSTS (Include acquisition, kit proofing, spares, delivery, and documentation costs) KMOD ______
BASE

AMOUNT
$0

8. COMMUNICATIONS SERVICE/CIRCUITS COSTS (Include installation and recurring costs)
    N/A  
     

AMOUNT
 $0

9. IMPLEMENTATION SUPPORT COSTS (Include travel, installation, and administrative costs)  
    This change will be tested on the NMT by SST, and it will pushed to the sites by the NCF as directed
     by SST
     
 

KMOD ______
BASE

AMOUNT

9A. LIFE CYCLE SUPPORT COSTS (Less communications service/circuits)
      Contractor (PRC) - NCF Operations

KMOD ______ AMOUNT
Unknown

SUPPORTING INFORMATION AND SCHEDULES 
Provide detailed information needed to implement the requested change.

10. DEVELOPMENT STATUS/SCHEDULE (Major milestones such as Start, Beta
Test, and OT&E)
N/A

11. PRODUCTION STATUS/SCHEDULE (Major milestones such as
Solicitation, Contract Start Date, Delivery Date, Kit Proofing,  etc.)
N/a

12. IMPLEMENTATION/RETROFIT SCHEDULE
 

13. FACILITY INFORMATION (Attach facility drawings/plans.)

N/A

14. COMMUNICATIONS INSTALLED (Type required, who will order, and
associated hardware required; attach Part B, Page 2, if needed.)
N/A     
     

15. COMMUNICATIONS SERVICE/CIRCUITS TO BE REMOVED
N/A

16. REQUIRED CLEARANCES, WAIVERS, AND LICENSES (Include person or
organization responsible for obtaining each)  
 N/A    
     

17. COORDINATION OF CHANGE WITH OTHER CHANGES
N/A

18. PHYSICAL ITEMS AND DOCUMENTS AFFECTED (Include part, serial, and
document numbers.   Attach Part B, Page 2, if needed.)
N/A

19. STAFF RESOURCE IMPACTS (Skills and workload impact on
maintainers, operators, and managers.)
No recurring workload impacts.

20.  LOGISTICS IMPACTS (Include facilities, maintenance, training, and support
equipment impacts.)
N/A

21.  OPERATIONAL IMPACTS (Include continuity and back up needs
and plans.)
N/A

22.  ADDITIONAL MAJOR CHANGE ACTIVITIES (Include who will accomplish each of them and staff hours required.)
This change will be tested on the NMT by SST prior to installation at the sites.  SST will coordinate with the sites listed in attachment A1A for the NCF to
push the change to these sites.  SST,  and the FSL Engineers will be available to the sites for assistance.
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NWS CHANGE FORM
PART B - PHYSICAL ITEM AND DOCUMENT IMPACT MATRIX SUPPLEMENT

1. ORIGINATOR TRACKING NUMBER
4.2.QPF

This information is required prior to publication of Engineering Modification Notes and Software Release Notes.  List physical items to be
replaced and specify any changes in related documentation.  (Submitters should complete this information, if known.  WSH will assist.)

2. WSH  TRACKING NUMBER

NWS 534
3. ITEM NAME, CIRCUIT
TYPE, SOFTWARE
VERSION, OR SITE
LOCATION

4.
REMOVE
REPLACE
MODIFY

5. SUPERSEDED ITEM OR CONFIGURATION 6. SUPERSEDING PART
NUMBER OR NEW
CONFIGURATION

7. DOC
TYPE 

8. SUPERSEDED DOCUMENT 9. SUPERSEDING
DOCUMENT

A. PART NUMBER OR
CONFIGURATION

B. SERIAL NUMBER(S) OR
COMMENTS

A. IDENTIFIER B.
REV

A. IDENTIFIER B.
REV

N/A
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NWS CHANGE FORM 
PART C

1. ORIGINATOR TRACKING NUMBER
    4.2.QPF

WSH is responsible for Part C, but submitters may complete sections that would help clarify the change
requirement or the necessary implementation actions. 

2. WSH  TRACKING NUMBER

NWS 534

3. CCB COST EVALUATION

     NWS COST $              FAA COST $              DOD COST $              OTHER AGENCY COST $              TOTAL COST $      
                                                                                                        (SPECIFY)_______________       
                      
4. IMPLEMENTATION DOCUMENTS REQUIRED

             
          Engineering Modification Note                         Software Release Notes                             Other Document (Specify)_____________
        

ADDITIONAL IMPLEMENTATION INSTRUCTIONS (e.g., Implementation schedule, parts shipping instructions, equipment disposal procedures, additional
documentation required, and status reporting instructions.)  Include documentation, data input, notification vehicle, or specific action step required to verify
completion of the implementation activity.
5. IMPLEMENTATION ACTIVITY REQUIRED 6. REQUIRED

COMPLETION
DATE

7. RESPONSIBLE
PERSON AND
OFFICE

8. DOCUMENT OR
ACTION REQUIRED TO
VERIFY COMPLETION 

A.  Coordinate implementation schedule with sites through SST

B.  NCF Pushes the change to sites as directed by SST

C.  Ensure this change is reported to the Weather Service Headquarters (WSH)       
through the Engineering Management Reporting System (EMRS) according to the
instructions in Engineering Hanbook number 4, part 2. Record this RC number
(NWS529) in Block 17a of the EMRS report. 

D.  Ensure the appropriate WSH management information systems and    
configuration management data bases are updated to reflect these changes.

     

25 Jan 00

28 Jan 00

28 Feb 00

07 Mar 00

Thigpen/SST,
W/APO3

Thigpen/SST,
W/APO3

Finke, W/CR41x4
Machado,
W/ER41x4

Garcia, W/SR41x4
Fahy, W/WR411

Michelle
deTommaso
W/OSO113

N/A

See item C
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